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Project Web Site: http://www.wsdot.wa.gov/Projects/SR171/MosesLakePaving/

SR 171/Moses Lake - Paving
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2006

Q1 2008

Q4 2006

Q1 2008

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2009

Q3 2010

Q2 2009

Q3 2010

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q4 2010

Q4 2011

Q4 2010

Q4 2011

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

217101F

North Central

SR 171

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2014

D. Sarles

13

Project Information

Project Description

Highway is due for resurfacing by least life cycle cost method. Resurface the existing roadway 
pavement.  This will prolong the life of the roadway at the least life cycle cost and provide for a 
smoother roadway for the public.

Contractor

Anticipated Project Benefits

Granite Northwest, Inc.

Award Amount:$2,014,000

Change Orders Web Site:


